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Item 14.  Continued.

CHANGES TO PROPOSAL RECEIPT DATE

1.  Standard Form 1442, First Page, Item No. 13.A.-  In the second line, change the bid opening date
from "17 August 2000" to "22 August 2000".

CHANGES TO THE SPECIFICATIONS

2.  Replacement Sections - Replace the following sections with the accompanying new sections of the
same number and title, bearing the notation "ACCOMPANYING AMENDMENT NO. 0004 TO
SOLICITATION NO. DACA63-00-B-0024:"

    SECTION 01000   CONSTRUCTION SCHEDULE
            SECTION 03307   CONCRETE FOR MINOR STRUCTURES

END OF AMENDMENT



Ft Bliss Aircraft Loading Apron, Project No. 44920 FBACA
ACCOMPANYING AMENDMENT NO. 0004 TO SOLICITATION NO. DACA63-00-B-0024

SECTION 01000

CONSTRUCTION SCHEDULE
01/2000

AMENDMENT 0004

PART 1   GENERAL

1.1   SCHEDULE

Commence, prosecute, and complete the work under this contract in 
accordance with the following schedule and Section 00700 CONTRACT CLAUSES  
COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK and LIQUIDATED DAMAGES:

                       Commencement    Completion    Liquidated
                        of Work         of Work      Damages
                       (calendar        (calendar    per calendar
 Item of Work           days)            days)       day    _ 

(1)  All work          Within 10
   not otherwise       days after
   listed in other     receipt of
   items of work       Notice to
                       Proceed           360           $2775.00

(2)  Phase 1          Not before
  (See sequence of    1 May 2001
  construction notes  except moving 
  on drawings)        mock-ups and
                      above ground                  
                      tanks which
                      may start earlier
                      with Item (1)     30 days
                                      after start
                                      of item (2) 
                                      and no later 
                                      than the comple-
                                      tion of item (1)  $2775.00    

(3)  Phase 3         
  (See sequence of    
  construction notes  
  on drawings)           ---            60 days
                                      after start
                                      of item (3) 
                                      and no later 
                                      than the comple-
                                      tion of item (1)  $2775.00 
                                      
        
(4)  Establishment 
     of Turf             *                *             ---
______________________________________________________________________________
Liquidated damages are not accummulative.
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ACCOMPANYING AMENDMENT NO. 0004 TO SOLICITATION NO. DACA63-00-B-0024

   

*Establishment of Turf

Planting and maintenance for turfing shall be in accordance with 
Section 02933 ESTABLISHMENT OF TURF .  No payment will be made for 
establishment of turf until all requirements of the section are 
adequately performed and accepted, as determined by the Contracting 
Officer.

  1.1.1   Testing of Heating and Air-Conditioning Systems

The times stated for completion of this project includes all required 
testing specified in appropriate specification sections of heating, air 
conditioning and ventilation systems including HVAC Commissioning.  
Exception: boiler combustion efficiency test, boiler full load tests, 
cooling tower performance tests, and refrigeration equipment full load 
tests, when specified in the applicable specifications, shall be preformed 
in the appropriate heating/cooling season as determined by the Contracting 
Officer. 

1.2   TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER (OCT 1989)
    (ER 415-1-15)(52.0001-4038 1/96)

  a.  This provision specifies the procedure for determination of time 
extensions for unusually severe weather in accordance with the contract 
clause entitled "Default: (Fixed Price Construction)."  In order for the 
Contracting Officer to award a time extension under this clause, the 
following conditions must be satisfied:

(1) The weather experienced at the project site during the contract period 
must be found to be unusually severe, that is, more severe than the adverse 
weather anticipated for the project location during any given month.

(2) The unusually severe weather must actually cause a delay to the 
completion of the project.  The delay must be beyond the control and 
without the fault or negligence of the contractor.

  b.  The following schedule of monthly anticipated adverse weather delays 
due to precipitation and temperature is based on National Oceanic and 
Atmospheric Administration (NOAA) or similar data for the project location 
and will constitute the base line for monthly weather time evaluations.  
The contractor's progress schedule must reflect these anticipated adverse 
weather delays in all weather dependent activities.  Wind is not considered 
in the Monthly Anticipated Adverse Weather Calendar Day Schedule.

                MONTHLY ANTICIPATED ADVERSE WEATHER DELAY
                  WORK DAYS BASED ON (5) DAY WORK WEEK   

   JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC  
    1     1     1     1     2     1     3     3     2     1     1     2    

  c.  Upon acknowledgment of the Notice to Proceed (NTP) and continuing 
throughout the contract, the contractor will record on the daily CQC 
report, the occurrence of adverse weather and resultant impact to normally 
scheduled work.  Actual adverse weather delay days must prevent work on 
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ACCOMPANYING AMENDMENT NO. 0004 TO SOLICITATION NO. DACA63-00-B-0024

critical activities for 50 percent or more of the contractor's scheduled 
work day.

The number of actual adverse weather delay days shall include days impacted 
by actual adverse weather (even if adverse weather occurred in previous 
month), be calculated chronologically from the first to the last day of 
each month, and be recorded as full days.  If the number of actual adverse 
weather delay days exceeds the number of days anticipated in paragraph "b", 
above, the Contracting Officer will convert any qualifying delays to 
calendar days, giving full consideration for equivalent fair weather work 
days, and issue a modification in accordance with the contract clause 
entitled "Default (Fixed Price Construction)."

1.3   CONSTRUCTION PHASING

1.3.1   Phasing Requirements

The work to be phased as noted on the drawings.

1.4   WORK RESTRICTIONS

 1.4.1   Working Hours

The normal duty working shift shall be Monday through Friday, 07:00 a.m. - 
05:00 p.m.Any revisions to these normal hours during certain seasons to 
facilitate concrete paving operations must be requested in writing at least 
14 days in advance to the Contracting Officer's Representative

1.4.2   Joint Occupancy

 The work associated with the relocation of the fire 
training site cannot occur until the batch plant from 
contract DACA63-99-C-0044 is relocated on 
approximately January 1, 2000. The fire department 
must be notified 24 hours in advance of this work 
being accomplished. Contact Chief Krieger (915) 568-
8887 and the contracting officer's representative

1.4.3   Access

Access to the runway area will be restricted.  The 
contractor must keep personnel and equipment outside 
of the limits of the glide path unless prior approval 
is received from the contract officer's representative.

1.5   UTILITIES

1.5.1   Payment for Utility Services (FAR 36.303(C)(6))

(AM#0004) Water, gas, and electricity are available from Government-owned
and operated systems and will be charged to the Contractor at rates as
provided in Contract Clause 52.236.14 AVAILABILITY AND USE OF UTILITY
SERVICES. The contractor must pay for the utilities and their temporary
connection to the base systems.

1.5.1.1   Meters and Temporary Connections
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ACCOMPANYING AMENDMENT NO. 0004 TO SOLICITATION NO. DACA63-00-B-0024

The Contractor, at its expense and in a manner satisfactory to the 
Contracting Officer, shall provide and maintain necessary temporary 
connections, distribution lines, and meter bases (Government will provide 
meters) required to measure the amount of each utility used for the purpose 
of determining charges.  The Contractor shall notify the Contracting 
Officer, in writing, 5 working days before final electrical connection is 
desired so that a utilities contract can be established.  The Government 
will provide a meter and make the final hot connection after inspection and 
approval of the Contractor's temporary wiring installation.  The Contractor 
shall not make the final electrical connection.

1.5.1.2   Advance Deposit

An advance deposit for utilities consisting of an estimated month's usage 
or a minimum of $50.00 will be required.  The last monthly bills for the 
fiscal year will normally be offset by the deposit and adjustments will be 
billed or returned as appropriate.  Services to be rendered for the next 
fiscal year, beginning 1 October, will require a new deposit.  Notification 
of the due date for this deposit will be mailed to the Contractor prior to 
the end of the current fiscal year.

1.5.1.3   Final Meter Reading

Before completion of the work and final acceptance of the work by the 
Government, the Contractor shall notify the Contracting Officer, in 
writing, 5 working days before termination is desired.  The Government will 
take a final meter reading, disconnect service, and remove the meters.  The 
Contractor shall then remove all the temporary distribution lines, meter 
bases, and associated paraphernalia.  The Contractor shall pay all 
outstanding utility bills before final acceptance of the work by the 
Government.

1.5.2   Outages

The Contractor shall coordinate all requests for utility outages with the 
Contracting Officer in writing 21 days prior to date 
of requested outage:

    a.    Water, gas, steam, and sewer outages shall be held to a 
maximum duration of 4 hours unless otherwise approved in writing.

    b.    Electrical outages shall have a maximum duration of 4 hours.

    c.  All utility outages shall be scheduled only on Saturdays, 
Sundays, or holidays unless specific approval is otherwise received.

1.6   STREET CLOSINGS

The Contractor shall coordinate all requests for street closings with the 
Contracting Officer in writing 10 days prior to date of requested outage:

    a.     One lane traffic shall be maintained at all times (except 
that a total closing may be allowed for specific 8-hour periods).

    b.     The final street repair shall be completed within 14 days 
after the start of any street crossing.  Any part of the street 
returned to service prior to final repair shall be maintained smooth 
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with hot-mix cold-lay surface course.

PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION (NOT USED)

    -- End of Section --
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{ACCOMPANYING AMENDMENT NO. 0004 TO SOLICITATION NO. DACA63-00-B-0024}

SECTION 03307

CONCRETE FOR MINOR STRUCTURES
12/92

                             AMENDMENT NO. 0004

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

ACI INTERNATIONAL (ACI)

ACI 308 (1992) Standard Practice for Curing 
Concrete

ACI 318M/318RM (1992) Building Code Requirements for 
Reinforced Concrete (Metric)

ACI 347R (1994) Formwork for Concrete

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM C 31 (1991) Making and Curing Concrete Test 
Specimens in the Field

ASTM C 33 (1999) Concrete Aggregates

ASTM C 39 (1996) Compressive Strength of Cylindrical 
Concrete Specimens

ASTM C 94 (1998c) Ready-Mixed Concrete

ASTM C 143 (1998) Slump of Hydraulic Cement Concrete

ASTM C 150 (1998) Portland Cement

ASTM C 171 (1997a) Sheet Materials for Curing Concrete

ASTM C 172 (1997) Sampling Freshly Mixed Concrete

ASTM C 231 (1997) Air Content of Freshly Mixed 
Concrete by the Pressure Method

ASTM C 260 (1998) Air-Entraining Admixtures for 
Concrete

ASTM C 309 (1994) Liquid Membrane-Forming Compounds 
for Curing Concrete

ASTM C 494 (1998a) Chemical Admixtures for Concrete
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ASTM C 618 (1998) Coal Fly Ash and Raw or Calcined 
Natural Pozzolan for Use as a Mineral 
Admixture in Portland Cement Concrete

ASTM C 685 (1994) Concrete Made by Volumetric 
Batching and Continuous Mixing

ASTM D 75 (1987; R 1992) Sampling Aggregates

ASTM D 1752 (1984; R 1996) Preformed Sponge Rubber and 
Cork Expansion Joint Fillers for Concrete 
Paving and Structural Construction

ASTM E 96 (1995) Water Vapor Transmission of 
Materials

CORPS OF ENGINEERS (COE)

COE CRD-C 400 (1963) Requirements for Water for Use in 
Mixing or Curing Concrete 

1.2   DESIGN AND PERFORMANCE REQUIREMENTS

The Government will maintain the option to sample and test aggregates and 
concrete to determine compliance with the specifications.  The Contractor 
shall provide facilities and labor as may be necessary to assist the 
Government in procurement of representative test samples.  Samples of 
aggregates will be obtained at the point of batching in accordance with 
ASTM D 75.  Concrete will be sampled in accordance with ASTM C 172.  Slump 
and air content will be determined in accordance with ASTM C 143 and ASTM C 
231, respectively, when cylinders are molded.  Compression test specimens 
will be made, cured, and transported in accordance with ASTM C 31.  
Compression test specimens will be tested in accordance with ASTM C 39.  
Samples for strength tests will be taken not less than once each shift in 
which concrete is produced from each class of concrete required.  A minimum 
of three specimens will be made from each sample; two will be tested at 28 
days (90 days if pozzolan is used) for acceptance, and one will be tested 
at 7 days for information.

1.2.1   Strength

Acceptance test results will be the average strengths of two specimens 
tested at 28 days (90 days if pozzolan is used).  The strength of the 
concrete will be considered satisfactory so long as the average of three 
consecutive acceptance test results equal or exceed the specified 
compressive strength, f'c, and no individual acceptance test result falls 
below f'c by more than 3.4 MPa.

1.2.2   Construction Tolerances

A Class "C" finish shall apply to all surfaces except those specified to 
receive a Class "D" finish.  A Class "D" finish shall apply to all surfaces 
which will be permanently concealed after construction.  The surface 
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requirements for the classes of finish required shall be as specified in 
ACI 347R.

1.2.3   Concrete Mixture Proportions

Concrete mixture proportions shall be the responsibility of the Contractor. 
 Mixture proportions shall include the dry weights of cementitious 
material(s); the nominal maximum size of the coarse aggregate; the specific 
gravities, absorptions, and saturated surface-dry weights of fine and 
coarse aggregates; the quantities, types, and names of admixtures; and 
quantity of water per cubic yard of concrete.  All materials included in 
the mixture proportions shall be of the same type and from the same source 
as will be used on the project.  Specified compressive strength f'c shall be
 {AM#4} 21.0 MPa at 28 days.  The maximum nominal size coarse aggregate 
shall be 19 mm, in accordance with ACI 318M/318RM.  The air content shall 
be between 4.5 and 7.5 percent.  The slump shall be between 76 and 102 mm.  
The maximum water cement ratio shall be 0.50.

1.3   SUBMITTALS

Government approval is required for all submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-01 Data

Air-Entraining Admixture; FIO.  Water-Reducing or Retarding Admixture; FIO. 
 Curing Materials; FIO.

Manufacturer's literature is available from suppliers which demonstrates 
compliance with applicable specifications for the above materials.

Batching and Mixing Equipment; FIO.

Batching and mixing equipment will be accepted on the basis of 
manufacturer's data which demonstrates compliance with the applicable 
specifications.

Conveying and Placing Concrete; FIO.

The methods and equipment for transporting, handling, depositing, and 
consolidating the concrete shall be submitted prior to the first concrete 
placement.

SD-09 Reports

Concrete Mixture Proportions; FIO.

Ten days prior to placement of concrete, the contractor shall submit the 
mixture proportions that will produce concrete of the quality required.  
Applicable test reports shall be submitted to verify that the concrete 
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mixture proportions selected will produce concrete of the quality specified.

SD-13 Certificates

Cementitious Materials; FIO.

Certificates of compliance attesting that the concrete materials meet the 
requirements of the specifications shall be submitted in accordance with 
the Special Clause "CERTIFICATES OF COMPLIANCE".  Cementitious material 
will be accepted on the basis of a manufacturer's certificate of 
compliance, accompanied by mill test reports that the material(s) meet the 
requirements of the specification under which it is furnished.

Aggregates; FIO.

Aggregates will be accepted on the basis of certificates of compliance and 
tests reports that show the material(s) meet the quality and grading 
requirements of the specifications under which it is furnished.

PART 2   PRODUCTS

2.1   MATERIALS

2.1.1   Cementitious Materials

Cementitious materials shall conform to the appropriate specifications 
listed:

2.1.1.1   Portland Cement

ASTM C 150, Type I.

2.1.1.2   Pozzolan

Pozzolan shall conform to ASTM C 618, Class C or F, including requirements 
of Tables 1A and 2A.

2.1.2   Aggregates

Aggregates shall meet the quality and grading requirements of ASTM C 33 
Class Designations 4M or better.

2.1.3   Admixtures

Admixtures to be used, when required or approved, shall comply with the 
appropriate specification listed.  Chemical admixtures that have been in 
storage at the project site for longer than 6 months or that have been 
subjected to freezing shall be retested at the expense of the contractor at 
the request of the Contracting Officer and shall be rejected if test 
results are not satisfactory.

2.1.3.1   Air-Entraining Admixture

Air-entraining admixture shall meet the requirements of ASTM C 260.
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2.1.3.2   Water-Reducing or Retarding Admixture

Water-reducing or retarding admixture shall meet the requirements of ASTM C 
494, Type A, B, or D.

2.1.4   Water

Water for mixing and curing shall be fresh, clean, potable, and free from 
injurious amounts of oil, acid, salt, or alkali, except that unpotable 
water may be used if it meets the requirements of COE CRD-C 400.

2.1.5   Expansion Joint Filler Strips, Premolded

Expansion joint filler strips, premolded shall be sponge rubber conforming 
to ASTM D 1752, Type I.

2.1.6   Formwork

The design and engineering of the formwork as well as its construction, 
shall be the responsibility of the Contractor.

2.1.7   Form Coatings

Forms for exposed surfaces shall be coated with a nonstaining form oil, 
which shall be applied shortly before concrete is placed.

2.1.8   Vapor Barrier

Vapor barrier shall be polyethylene sheeting with a minimum thickness of 
0.15 mm or other equivalent material having a vapor permeance rating not 
exceeding 30 nanograms per pascal second square meter as determined in 
accordance with ASTM E 96.

2.1.9   Curing Materials

Curing materials shall conform to the following requirements.

2.1.9.1   Impervious Sheet Materials

Impervious sheet materials, ASTM C 171, type optional, except polyethylene 
film, if used, shall be white opaque.

2.1.9.2   Membrane-Forming Curing Compound

ASTM C 309, Type 1-D or 2, Class A.

2.1.9.3   Nonshrink Grout

Nonshrink grout shall conform to ASTM C 1107, Grade B, and shall be a 
commerical formulation suitable for the proposed application.
Text

PART 3   EXECUTION
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3.1   PREPARATION

3.1.1   General

Construction joints shall be prepared to expose coarse aggregate, and the 
surface shall be clean, damp, and free of laitance.  Ramps and walkways, as 
necessary, shall be constructed to allow safe and expeditious access for 
concrete and workmen.  Snow, ice, standing or flowing water, loose 
particles, debris, and foreign matter shall have been removed.  Earth 
foundations shall be satisfactorily compacted.  Spare vibrators shall be 
available.  The entire preparation shall be accepted by the Government 
prior to placing.

3.1.2   Embedded Items

Reinforcement shall be secured in place; joints, anchors, and other 
embedded items shall have been positioned.  Internal ties shall be arranged 
so that when the forms are removed all metal will be not less than 50 mm 
from concrete surfaces permanently exposed to view or exposed to water on 
the finished structures.  Embedded items shall be free of oil and other 
foreign matters such as loose coatings or rust, paint, and scale.  The 
embedding of wood in concrete will be permitted only when specifically 
authorized or directed.  All equipment needed to place, consolidate, 
protect, and cure the concrete shall be at the placement site and in good 
operating condition.

3.1.3   Formwork Installation

Forms shall be properly aligned, adequately supported, and mortar-tight.  
The form surfaces shall be smooth and free from irregularities, dents, 
sags, or holes when used for permanently exposed faces.  All exposed joints 
and edges shall be chamfered, unless otherwise indicated.

3.1.4   Vapor Barrier Installation

Vapor barriers shall be applied over gravel fill.  Edges shall be lapped 
not less than 150 mm.  All joints shall be sealed with pressure-sensitive 
adhesive not less than 50 mm wide.  The vapor barrier shall be protected at 
all times to prevent injury or displacement prior to and during concrete 
placement.

3.1.5   Production of Concrete

3.1.5.1   Ready-Mixed Concrete

Ready-mixed concrete shall conform to ASTM C 94 except as otherwise 
specified.

3.1.5.2   Concrete Made by Volumetric Batching and Continuous Mixing

Concrete made by volumetric batching and continuous mixing shall conform to 
ASTM C 685.
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3.1.5.3   Batching and Mixing Equipment

The Contractor shall have the option of using an on site batching and 
mixing facility.  The facility shall provide sufficient batching and mixing 
equipment capacity to prevent cold joints.  The method of measuring 
materials, batching operation, and mixer shall be submitted for review.  On 
site plant shall conform to the requirements of either ASTM C 94 or ASTM C 
685.

3.2   CONVEYING AND PLACING CONCRETE

Conveying and placing concrete shall conform to the following requirements.

3.2.1   General

Concrete placement shall not be permitted when weather conditions prevent 
proper placement and consolidation without approval.  When concrete is 
mixed and/or transported by a truck mixer, the concrete shall be delivered 
to the site of the work and discharge shall be completed within 1-1/2 
hours. Concrete shall be conveyed from the mixer to the forms as rapidly as 
practicable by methods which prevent segregation or loss of ingredients.  
Concrete shall be in place and consolidated within 15 minutes after 
discharge from the mixer.  Concrete shall be deposited as close as possible 
to its final position in the forms and be so regulated that it may be 
effectively consolidated in horizontal layers 450 mm or less in thickness 
with a minimum of lateral movement.  The placement shall be carried on at 
such a rate that the formation of cold joints will be prevented.

3.2.2   Consolidation

Each layer of concrete shall be consolidated by rodding, spading, or 
internal vibrating equipment.  External vibrating equipment may be used 
when authorized.  Internal vibration shall be systematically accomplished 
by inserting the vibrator through the fresh concrete in the layer below at 
a uniform spacing over the entire area of placement.  The distance between 
insertions shall be approximately 1.5 times the radius of action of the 
vibrator and overlay the adjacent, just-vibrated area by approximately 100 
mm.  The vibrator shall penetrate rapidly to the bottom of the layer and at 
least 150 mm into the layer below, if such a layer exists.  It shall be 
held stationary until the concrete is consolidated and then withdrawn 
slowly at the rate of about 75 mm per second.

3.2.3   Cold-Weather Requirements

No concrete placement shall be made when the ambient temperature is below 2 
degrees C or if the ambient temperature is below 5 degrees C and falling.  
Suitable covering and other means as approved shall be provided for 
maintaining the concrete at a temperature of at least 10 degrees C for not 
less than 72 hours after placing and at a temperature above freezing for 
the remainder of the curing period.  Salt, chemicals, or other foreign 
materials shall not be mixed with the concrete to prevent freezing.  Any 
concrete damaged by freezing shall be removed and replaced at the expense 
of the contractor.
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3.2.4   Hot-Weather Requirements

When the rate of evaporation of surface moisture, as determined by use of 
Figure 1 of ACI 308, is expected to exceed 1 kilogram per square meter per 
hour, provisions for windbreaks, shading, fog spraying, or covering with a 
light-colored material shall be made in advance of placement, and such 
protective measures shall be taken as quickly as finishing operations will 
allow.

3.3   FORM REMOVAL

Forms shall not be removed before the expiration of 24 hours after concrete 
placement except where otherwise specifically authorized.  Supporting forms 
and shoring shall not be removed until the concrete has cured for at least 
5 days.  When conditions on the work are such as to justify the 
requirement, forms will be required to remain in place for longer periods.

3.4   FINISHING

3.4.1   General

No finishing or repair will be done when either the concrete or the ambient 
temperature is below 10 degrees C.

3.4.2   Finishing Formed Surfaces

All fins and loose materials shall be removed, and surface defects 
including tie holes shall be filled.  All honeycomb areas and other defects 
shall be repaired.  All unsound concrete shall be removed from areas to be 
repaired.  Surface defects greater than 13 mm in diameter and holes left by 
removal of tie rods in all surfaces not to receive additional concrete 
shall be reamed or chipped and filled with dry-pack mortar.  The prepared 
area shall be brush-coated with an approved epoxy resin or latex bonding 
compound or with a neat cement grout after dampening and filled with mortar 
or concrete.  The cement used in mortar or concrete for repairs to all 
surfaces permanently exposed to view shall be a blend of portland cement 
and white cement so that the final color when cured will be the same as 
adjacent concrete.

3.4.3   Finishing Unformed Surfaces

3.4.3.1   Float Finish

Surfaces to be float finished shall be screeded and darbied or bullfloated 
to eliminate the ridges and to fill in the voids left by the screed.  In 
addition, the darby or bullfloat shall fill all surface voids and only 
slightly embed the coarse aggregate below the surface of the fresh 
concrete.  When the water sheen disappears and the concrete will support a 
person's weight without deep imprint, floating should be completed.  
Floating should embed large aggregates just beneath the surface, remove 
slight imperfections, humps, and voids to produce a plane surface, compact 
the concrete, and consolidate mortar at the surface.

3.4.3.2   Trowel Finish
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A trowel finish shall be applied to fire training building floor.  
Trowelling shall be done immediately following floating to provide a 
smooth, even, dense finish free from blemishes including trowel marks.  
Finished surfaces shall be protected from damage during the construction 
period.

3.5   CURING AND PROTECTION

Beginning immediately after placement and continuing for at least 7 days, 
all concrete shall be cured and protected from premature drying, extremes 
in temperature, rapid temperature change, freezing, mechanical damage, and 
exposure to rain or flowing water.  All materials and equipment needed for 
adequate curing and protection shall be available and at the site of the 
placement prior to the start of concrete placement.  Preservation of 
moisture for concrete surfaces not in contact with forms shall be 
accomplished by one of the following methods:

a.  Continuous sprinkling or ponding.

b.  Application of absorptive mats or fabrics kept continuously wet.

c.  Application of sand kept continuously wet.

d.  Application of impervious sheet material conforming to ASTM C 171.

e.  Application of membrane-forming curing compound conforming to ASTM 
C 309, Type 1-D, on surfaces permanently exposed to view and Type 2 on 
other surfaces shall be accomplished in accordance with manufacturer's 
instructions.

The preservation of moisture for concrete surfaces placed against wooden 
forms shall be accomplished by keeping the forms continuously wet for 7 
days. If forms are removed prior to end of the required curing period, 
other curing methods shall be used for the balance of the curing period.  
During the period of protection removal, the temperature of the air in 
contact with the concrete shall not be allowed to drop more than 15 degrees 
C within a 24 hour period.

3.6   TESTS AND INSPECTIONS

3.6.1   General

The individuals who sample and test concrete as required in this 
specification shall have demonstrated a knowledge and ability to perform 
the necessary test procedures equivalent to the ACI minimum guidelines for 
certification of Concrete Field Testing Technicians, Grade I.

3.6.2   Inspection Details and Frequency of Testing

3.6.2.1   Preparations for Placing

Foundation or construction joints, forms, and embedded items shall be 
inspected in sufficient time prior to each concrete placement by the 
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Contractor to certify that it is ready to receive concrete.

3.6.2.2   Air Content

Air content shall be checked at least once during each shift that concrete 
is placed.  Samples shall be obtained in accordance with ASTM C 172 and 
tested in accordance with ASTM C 231.

3.6.2.3   Slump

Slump shall be checked once during each shift that concrete is produced. 
Samples shall be obtained in accordance with ASTM C 172 and tested in 
accordance with ASTM C 143.

3.6.2.4   Consolidation and Protection

The Contractor shall ensure that the concrete is properly consolidated, 
finished, protected, and cured.

3.6.3   Action Required

3.6.3.1   Placing

The placing foreman shall not permit placing to begin until he has verified 
that an adequate number of acceptable vibrators, which are in working order 
and have competent operators, are available.  Placing shall not be 
continued if any pile is inadequately consolidated.

3.6.3.2   Air Content

Whenever a test result is outside the specification limits, the concrete 
shall not be delivered to the forms and an adjustment shall be made to the 
dosage of the air-entrainment admixture.

3.6.3.3   Slump

Whenever a test result is outside the specification limits, the concrete 
shall not be delivered to the forms and an adjustment should be made in the 
batch weights of water and fine aggregate.  The adjustments are to be made 
so that the water-cement ratio does not exceed that specified in the 
submitted concrete mixture proportion.

3.6.4   Reports

The results of all tests and inspections conducted at the project site 
shall be reported informally at the end of each shift and in writing weekly 
and shall be delivered within 3 days after the end of each weekly reporting 
period.  See Section 01451 CONTRACTOR QUALITY CONTROL.

3.7   SETTING BASE PLATES AND BEARING PLATES
After being properly positioned, column base plates, bearing plates for 
beams and similar structural members, and machinery and equipment base 
plates shall be set to the proper line and elevation with damp-pack bedding 
mortar, except where nonshrink grout is indicated.  The thickness of the 
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mortar or grout shall be approximately 1/24 the width of the plate, but not 
less than 20 mm.  Concrete and metal surfaces in contact with grout shall 
be clean and free of oil and grease, and cocrete surfaces in contact with 
grout shall be damp and free of laitance when grout is placed.

3.7.1   Damp-Pack Bedding Mortar

Damp-pack bedding mortar shall consist of 1 part cement and 2-1/2 parts 
fine aggregate having water content such that a mass of mortar tightly 
squeezed in the hand will retain its shape but will crumble when disturbed. 
 The space between the top of the concrete and bottom of the bearing plate 
or base shall be packed with the bedding mortar by tamping or ramming with 
a bar or rod until it is completely filled.

3.7.2   Nonshrink Grout

Nonshrink grout shall be a ready-mixed material requiring only the addition 
of water.  Water content shall be the minimum that will provide a flowable 
mixture and completely fill the space to be grouted without segregation, 
bleeding, or reduction of strength.

3.7.3   Mixing and Placing of Nonshrink Grout

Mixing and placing shall be in conformance with the material manufacturer's 
instructions and as specified therein.  Ingredients shall be thoroughly 
dry-mixed before adding water.  After adding water, the batch shall be 
mixed for 3 minutes.  Batches shall be of size to allow continuous 
placement of freshly mixed grout.  Grout not used within 30 minutes after 
mixing shall be discarded.  The space between the top of the concrete or 
machinery-bearing surface and the plate shall be filled solid with the 
grout.  Forms shall be of wood or other equally suitable material for 
completely retaining the grout on all sides and on top and shall be removed 
after the grout has been set.  The placed grout shall be carefully worked 
by rodding or other means to eliminate voids; however, overworking and 
breakdown of the initial set shall be avoided.  Grout shall not be 
retempered or subjected to vibration from any source.  Where clearances are 
unusually small, placement shall be under pressure with a grout pump.  
Temperature of the grout,and of surfaces receiving the grout, shall be 
maintained at 18 to 30 degrees C until after setting.

       -- End of Section --
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